
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1

2

3 Pettman Crescent Bridge Works V3

4

5 VMS Install (Drg SE28-VMS-JBR-007/008) 20 days Mon 11/12/23 Fri 05/01/24

6 Establish Diversion (Drg SE28 Contraflow-JBR-004a/004 
Rev1/Marshall locations-JBR 009/010/Div-JBR-011/012/013/014

1 day Wed 27/12/23 Wed 27/12/23

7 Establish road closure (Drg SE28 Contraflow-JBR-001 REV3/002 
REV1/003 REV2)

1 day Wed 27/12/23 Wed 27/12/23

8 Maintain road closure 8 days Wed 27/12/23 Fri 05/01/24

9

10 Construction works 8 days Wed 27/12/23 Fri 05/01/24

11 Plane out carriageway 1 day Wed 27/12/23 Wed 27/12/23

12 Cut out existing joints 1 day Wed 27/12/23 Wed 27/12/23

13 Break out footway 2 days Wed 27/12/23 Thu 28/12/23

14 Remove existing waterproofing 2 days Wed 27/12/23 Thu 28/12/23

15 Fine mill bridgedeck 2 days Thu 28/12/23 Fri 29/12/23

16 Concrete repairs to bridgedeck 2 days Thu 28/12/23 Fri 29/12/23

17 Bridgejoints 3 days Sat 30/12/23 Tue 02/01/24

18 Waterproofing 4 days Sat 30/12/23 Wed 03/01/24

19 reinstate footway 1 day Wed 03/01/24 Wed 03/01/24

20 Carriageway surfacing 2 days Thu 04/01/24 Fri 05/01/24

21 Roadmarkings to carriageway 1 day Fri 05/01/24 Fri 05/01/24

22 Clear site 1 day Fri 05/01/24 Fri 05/01/24

23 Remove road closure 1 day Fri 05/01/24 Fri 05/01/24
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